
Groton Municipal Building Committee – Prescott School - Minutes 

3-31-2016    Call to Order 7:08pm by Greg Sheldon 

Present: Greg Sheldon, Halsey Platt, Becky Pine, Bruce Easom, Annika Nilson Ripps, Val Prest, Anna Elliot 

from 7:37 to 8:58pm 

 Motion to approve minutes of 2-18-16 

o Moved by Pine, 2nd by Ripps, Unanimous approval 

 Motion to approve minutes of 2-25-16 

o Moved by Pine, 2nd by Ripps, Unanimous approval 

 Motion to approve minutes of 3-10-16 

o Moved by Pine, 2nd by Prest, Unanimous approval – Platt obstained 

 Platt presented the Daedalus estimate received today 

o $3.75Million in Construction Costs 

o $2.20Million in Design, Engineering, Construction Fees & Public Bidding adjustment 

 Pine asked about a timeline for presenting the information/committee report 

o Target completion date for report of 4/11/16 

o Discussion about Town Meeting Dates of 4/25 and 5/23 

o Town Election Day is 5/17 which will include the override vote 

o The Committee’s report should go the Selectmen first with the release to the public 

being immediately thereafter 

 Ripps presented an electronic copy of the draft committee report 

o We reviewed the report section by section and made edits and additions 

o In Executive Summary – make note that these are 2016 dollars 

o Pine said that she would send Ripps a summary of Pine’s discussion with pharmacy 

o Add the survey question results – majority of respondents want to keep building 

o Ripps requested that the committee read through the 9th chapter thoroughly 

 Pine suggested that we print up multiple copies of the executive summary and conclusions for 

distribution at Town Meeting. 

 Adjourned 9:06pm 

 

 

Respectfully submitted, Halsey Platt, Clerk 


